AMENDMENT NO. 1

JAIL SECURITY CAMERA UPGRADE
PROJECT CONTRACT

The original CONTRACT was entered into on the 14th day of March, 2023, between Pacific County (COUNTY), and Justice Systems Corp (CONTRACTOR), for the JAIL SECURITY CAMERA UPGRADE – Bid No. 2023-700 (PROJECT).

WHEREAS, the PROJECT has had unforeseen and uncontrollable circumstances and the CONTRACTOR has not been able to finish said PROJECT in accordance with the original Contract, and

WHEREAS, there is a need to extend Article 2 – Contract Time for the completion of the PROJECT.

NOW THEREFORE, the COUNTY and the CONTRACTOR hereby agree to Amendment No. 1 as follows:

Article 2 – Contract Time

2.1 The date of commencement of the work shall be the date of this Contract unless otherwise agreed upon by both parties in writing. Work of the Contract shall be physically completed and ready for final payment no later than October 31, 2023.

ALL OTHER TERMS & CONDITIONS of the original Contract and Special Use Work Orders, shall remain in full force and effect unless specially removed by further agreement of the parties.

IN WITNESS WHEREOF, this Amendment No. 1 is executed and shall become effective as of the last date signed below.

Dated this _____ day of _____, 2023.

CONTRACTOR
Justice Systems Corp.

_____
Paul Allyn Date
P. E., President

BOARD OF COUNTY COMMISSIONERS
PACIFIC COUNTY, WASHINGTON

_____
Lisa Olsen, Chair

_____
Jerry Doyle, Commissioner

_____
David Tobin, Commissioner

APPROVED AS TO FORM

_____
Prosecutor's Office WSBA#

ATTEST

_____
Amanda Bennett Date
Clerk of the Board