



## Local Agency Federal Aid Project Prospectus

	Prefix	Route	( )	Date	7/07/2023
Federal Aid Project Number	HSIP	000S	538	DUNS Number	084604016
Local Agency Project Number	CRP 1662	( WSDOT Use Only )		Federal Employer Tax ID Number	91-60001356

Agency County of Pacific		CA Agency <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Federal Program Title <input checked="" type="checkbox"/> 20.205 <input type="checkbox"/> Other		
Project Title Safety Signing Upgrades Project 2020		Start Latitude N 46.5120 End Latitude N 46.5120		Start Longitude W 124.0482 End Longitude W 124.0482	
Project Termini From-To Countywide Countywide		Nearest City Name Ocean Park		Project Zip Code (+4) 98640-4826	
Begin Mile Post Misc.	End Mile Post Misc.	Length of Project Misc.		Award Type <input checked="" type="checkbox"/> Local <input type="checkbox"/> Local Forces <input type="checkbox"/> State <input type="checkbox"/> Railroad	
Route ID Misc.	Begin Mile Point Misc.	End Mile Point Misc.	City Number	County Number 25	County Name Pacific
WSDOT Region Southwest Region		Legislative District(s) 19		Congressional District(s) 3	
				Urban Area Number	

Phase	Total Estimated Cost (Nearest Hundred Dollar)	Local Agency Funding (Nearest Hundred Dollar)	Federal Funds (Nearest Hundred Dollar)	Phase Start Date Month Year
P.E.	20,000	2,000	18,000	1/2020
R/W				
Const.	1,320,605		1,320,605	8/2023
Total	1,340,605	2,000	1,338,600	

Description of Existing Facility (Existing Design and Present Condition)	
Roadway Width 12	Number of Lanes 2

Description of Proposed Work
Description of Proposed Work (Attach additional sheet(s) if necessary)
Please find attached an additional sheet for the description of the proposed work. Due to the length and complexity of the project and scope changes, it was necessary to provide supplementary information on a separate sheet. Kindly review the attached document for a comprehensive overview of the proposed work.

Local Agency Contact Person Grace Amundsen Barnkow		Title County Engineer		Phone 3608759300 ext. 2272	
Mailing Address 211 N Commercial Street		City Raymond		State WA	Zip Code 98577
Project Prospectus	By <u>EAB</u> Approving Authority				
	Title County Engineer				Date 6/28/2023

Agency County of Pacific	Project Title Safety Signing Upgrades Project 2020	Date 7/07/2023
-----------------------------	---	-------------------

### Type of Proposed Work

Project Type (Check all that Apply)			Roadway Width varies	Number of Lanes 2
<input type="checkbox"/> New Construction	<input type="checkbox"/> Path / Trail	<input type="checkbox"/> 3-R		
<input type="checkbox"/> Reconstruction	<input type="checkbox"/> Pedestrian / Facilities	<input type="checkbox"/> 2-R		
<input type="checkbox"/> Railroad	<input type="checkbox"/> Parking	<input checked="" type="checkbox"/> Other		
<input type="checkbox"/> Bridge				

### Geometric Design Data

Description	Through Route	Crossroad
<b>Federal Functional Classification</b>	<input type="checkbox"/> Urban	<input type="checkbox"/> Urban
	<input checked="" type="checkbox"/> Rural	<input checked="" type="checkbox"/> Rural
	<input type="checkbox"/> NHS	<input type="checkbox"/> NHS
	<input type="checkbox"/> Principal Arterial	<input type="checkbox"/> Principal Arterial
	<input type="checkbox"/> Minor Arterial	<input type="checkbox"/> Minor Arterial
	<input type="checkbox"/> Collector	<input type="checkbox"/> Collector
	<input checked="" type="checkbox"/> Major Collector	<input checked="" type="checkbox"/> Major Collector
	<input checked="" type="checkbox"/> Minor Collector	<input checked="" type="checkbox"/> Minor Collector
	<input checked="" type="checkbox"/> Local Access	<input checked="" type="checkbox"/> Local Access
Terrain	<input checked="" type="checkbox"/> Flat <input type="checkbox"/> Roll <input type="checkbox"/> Mountain	<input checked="" type="checkbox"/> Flat <input type="checkbox"/> Roll <input type="checkbox"/> Mountain
Posted Speed	varies	
Design Speed	varies	
Existing ADT	varies	
Design Year ADT	varies	
Design Year	varies	
Design Hourly Volume (DHV)	varies	

### Performance of Work

Preliminary Engineering Will Be Performed By Pacific County	Others %	Agency 100 %
Construction Will Be Performed By TBD	Contract 100 %	Agency %

### Environmental Classification

<input type="checkbox"/> Class I - Environmental Impact Statement (EIS)	<input checked="" type="checkbox"/> Class II - Categorically Excluded (CE)
<input type="checkbox"/> Project Involves NEPA/SEPA Section 404 Interagency Agreement	<input type="checkbox"/> Projects Requiring Documentation (Documented CE)
<input type="checkbox"/> Class III - Environmental Assessment (EA)	
<input type="checkbox"/> Project Involves NEPA/SEPA Section 404 Interagency Agreements	

### Environmental Considerations

There are no environmental considerations for this project of signing/delineation placement. CE already received.

Agency County of Pacific	Project Title Safety Signing Upgrades Project 2020	Date 7/07/2023
-----------------------------	---	-------------------

### Right of Way

<input checked="" type="checkbox"/> No Right of Way Needed * All construction required by the contract can be accomplished within the existing right of way.	<input type="checkbox"/> Right of Way Needed <input type="checkbox"/> No Relocation <input type="checkbox"/> Relocation Required
---	---

### Utilities

<input checked="" type="checkbox"/> No utility work required <input type="checkbox"/> All utility work will be completed prior to the start of the construction contract <input type="checkbox"/> All utility work will be completed in coordination with the construction contract
---

### Railroad

<input checked="" type="checkbox"/> No railroad work required <input type="checkbox"/> All railroad work will be completed prior to the start of the construction contract <input type="checkbox"/> All the railroad work will be completed in coordination with the construction contract
--

Description of Utility Relocation or Adjustments and Existing Major Structures Involved in the Project

Utilities will be identified and any relocation needed will be adjusted prior to the construction.

### FAA Involvement

Is any airport located within 3.2 kilometers (2 miles) of the proposed project? ☐ Yes ☒ No

Remarks

This project has been reviewed by the legislative body of the administration agency or agencies, or it's designee, and is not inconsistent with the agency's comprehensive plan for community development.

Date 7/7/2023      Agency \_\_\_\_\_  
 By \_\_\_\_\_ Mayor/Chairperson

**Description of Proposed Work:**

Placement of high intensity signing with metal posts at various locations. These improvements will enhance the safety of the traveling public

The original proposed project locations were on Vernon Avenue, Tokeland Rd, Willapa/Camp One Rd, Monohon Landing Rd, South Fork, U St, Bay Center Rd, Butte/Smith Creek Rd, South Valley Rd, Parpala Rd, Fowler Rd, Mill Creek Rd, Lower Smith Creek Rd, 2nd St in Bay Center, Lilly Wheaton Rd, 295th St, School St, Oldani Rd, Upper Naselle Rd, Wilson Creek, Heckard Rd, Ward Creek Rd, and N St.

The new proposed locations are on Vernon Ave (3 fewer signs), Tokeland Rd (11 fewer signs), Willapa/Camp One Rd (2 fewer signs), Monohon Landing Rd (29 more signs - this increase is adding street name signage at the intersections with side streets currently only signed with a stop sign), South Fork (9 fewer signs), U St (13 fewer signs), Bay Center Rd (3 fewer signs), Butte/Smith Creek Rd (16 fewer signs), South Valley Rd (3 fewer signs), Parpala Rd (5 fewer signs), Fowler Rd (5 more signs), Mill Creek Rd (5 fewer signs), Lower Smith Creek Rd (8 fewer signs), 2nd St in Bay Center (3 fewer signs), Lilly Wheaton Rd (2 fewer signs), 295th St (3 fewer signs), School St (2 fewer signs), Oldani Rd (no change), Upper Naselle Rd (6 more signs to add curve signage and street signs at cross streets), Wilson Creek (2 fewer signs), Heckard Rd (2 fewer signs), Ward Creek Rd (1 fewer sign), N St (6 more signs for adding street signs at cross streets), and Armstrong St (4 more signs).

Overall, 43 signs less signs are planned, with signs removed from the project for being redundant, outside of the ROW, or in a slide or other project area and slated for replacement under another project. Increases in cost since this project was approved mean that there is not predicted to be a decrease in the cost of this project.

**From:** [Klug, Robert](#)  
**To:** [Grace Amundsen-Barnkow](#)  
**Subject:** FW: [EXTERNAL] Scope Change Request Letter - 2020 Safety Guardrail - Federal Aid No. HSIP-000S(541)  
**Date:** Monday, July 24, 2023 2:13:54 PM  
**Attachments:** [image001.png](#)

---

Good afternoon, Grace:

Please see below. Please keep a copy of this email in each project file.

Let me know if you have any questions.

Rob

**Rob Klug, P.E.** (he/his)  
Local Programs Engineer – Southwest Region  
Desk: 360-905-2182 | Cell: 360-949-5448  
11018 NE 51<sup>st</sup> Circle  
Vancouver, WA 98682-6686  
[klugr@wsdot.wa.gov](mailto:klugr@wsdot.wa.gov)



**Washington State  
Department of Transportation**

**From:** McKeon, Kyle <[mckeonk@wsdot.wa.gov](mailto:mckeonk@wsdot.wa.gov)>  
**Sent:** Monday, July 24, 2023 1:54 PM  
**To:** Klug, Robert <[KlugR@wsdot.wa.gov](mailto:KlugR@wsdot.wa.gov)>  
**Subject:** RE: [EXTERNAL] Scope Change Request Letter - 2020 Safety Guardrail - Federal Aid No. HSIP-000S(541)

Rob – these are both approved and complete

Hope you are enjoying your Monday!

Kyle

**From:** Klug, Robert <[KlugR@wsdot.wa.gov](mailto:KlugR@wsdot.wa.gov)>  
**Sent:** Monday, July 17, 2023 10:21 AM  
**To:** Tax, Stephanie <[TaxS@wsdot.wa.gov](mailto:TaxS@wsdot.wa.gov)>; McKeon, Kyle <[mckeonk@wsdot.wa.gov](mailto:mckeonk@wsdot.wa.gov)>  
**Cc:** Molyneux, Keith <[MolyneK@wsdot.wa.gov](mailto:MolyneK@wsdot.wa.gov)>; Robe, Nils <[RobeN@wsdot.wa.gov](mailto:RobeN@wsdot.wa.gov)>  
**Subject:** FW: [EXTERNAL] Scope Change Request Letter - 2020 Safety Guardrail - Federal Aid No. HSIP-000S(541)

Good morning.

Pacific County is working through scope changes for two projects:

- 2020 Safety Guardrail – Federal Aid No. HSIP-000S(541)
- 2020 Safety Signing – Federal Aid No. HSIP-000S(538)

The reason for the scope changes is that when originally scoped, each of these projects included work outside of the Right of Way, along with other issues. The County is working at this time to get these two projects obligated, and have a revised approved NEPA CE that shows the change in work. Please review for approval the scope change in the attached letter so that Pacific County can move forward with submitting revised prospectus and LAAS to obligate the project for construction.

Let me know if you have any questions. This request is for HSIP-000S(541).

Rob

**Rob Klug, P.E.** (he/his)  
Local Programs Engineer – Southwest Region  
Desk: 360-905-2182 | Cell: 360-949-5448  
11018 NE 51<sup>st</sup> Circle  
Vancouver, WA 98682-6686  
[klugr@wsdot.wa.gov](mailto:klugr@wsdot.wa.gov)



**Washington State  
Department of Transportation**

**From:** Grace Amundsen-Barnkow <[gbarnkow@co.pacific.wa.us](mailto:gbarnkow@co.pacific.wa.us)>

**Sent:** Thursday, July 13, 2023 2:21 PM

**To:** Klug, Robert <[KlugR@wsdot.wa.gov](mailto:KlugR@wsdot.wa.gov)>

**Subject:** [EXTERNAL] Scope Change Request Letter - 2020 Safety Guardrail – Federal Aid No. HSIP-000S(541)

**WARNING:** This email originated from outside of WSDOT. Please use caution with links and attachments.

Hi Robert,

This letter is also attached, for your review and to share with Stephanie and Dave.

Thank you,

Grace Amundsen Barnkow  
County Engineer  
Pacific County Department of Public Works

211 N. Commercial Street  
Raymond, WA 98577  
Office 360.875.9300 ext. 2272  
Cell 360.942.8062

*All e-mail sent to this address will be received by the Pacific County e-mail system and may be subject to public disclosure under Chapter 42.56 RCW and to archiving and review.*

*Pacific County is an Equal Opportunity Provider and Employer.*