

## INTERGOVERNMENTAL AGREEMENT

Between  
PACIFIC COUNTY, WASHINGTON  
And  
THE PORT OF ILWACO  
(Boatyard Building Project)  
Amendment #1

WHEREAS, the Intergovernmental Agreement (AGREEMENT) between Pacific County and the Port of Ilwaco, effective the 13<sup>th</sup> of July 2010, allows for amendment to the duration, general scope of the Contract and/or the services to be performed; and

WHEREAS, the Port of Ilwaco has initiated the proposed project, but has incurred construction delays; and

WHEREAS, an extension of the CONTRACT through December 31, 2012 will allow for completion of the scope of work in a manner satisfactory to both parties; and

WHEREAS, an extension of the CONTRACT will allow the parties to effectuate the purposes of the original CONTRACT.

NOW, THEREFORE, the following Amendment shall replace Section 15 (Contract Period):

### 15. CONTRACT PERIOD

The terms of this AGREEMENT and the performance of the parties hereto shall be deemed to have commenced the 11<sup>th</sup> day of July 2010. It will continue in effect through the 31<sup>st</sup> day of December 2012 unless sooner terminated or extended as provided herein.

All other terms and conditions within the Agreement shall remain the same.

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed this 22<sup>nd</sup> day of November 2011.

PORT OF ILWACO

PACIFIC COUNTY  
BOARD OF COMMISSIONERS

\_\_\_\_\_  
Name/Title                      Date

\_\_\_\_\_  
Norman B. Cuffel, Chairman

ATTEST:

\_\_\_\_\_  
Jon C. Kaino, Commissioner

\_\_\_\_\_  
Name/Title                      Date

\_\_\_\_\_  
Lisa Ayers, Commissioner

APPROVED AS TO FORM:  
Dr. David J. Burke

ATTEST:

\_\_\_\_\_  
Pacific County Prosecuting Attorney

\_\_\_\_\_  
Clerk of the Board