

AMENDMENT NO. 1

CONTRACT

Between
PACIFIC COUNTY, WASHINGTON
And
THE CITY OF ILWACO
WATER TREATMENT PLANT – SCADA COMMUNICATION SYSTEM
UPGRADE PROJECT

THIS AMENDMENT No. 1 formally amends the CONTRACT made and entered into the 26th day of July, 2022, by and between Pacific County (the “COUNTY”), and the City of Ilwaco, (the “RECIPIENT”) by replacing in its entirety, Section 5. Contract Period:

5. **CONTRACT PERIOD**

The terms of the CONTRACT and the performance of the parties hereto shall commence the 1st day of January, 2023. It will continue in effect through the 15th day of December, 2024, unless sooner terminated or extended as provided herein.

All other provisions of the CONTRACT dated July 26, 2022 remain in full force and effect.

IN WITNESS WHEREOF, representatives of both the RECIPIENT and the COUNTY executed this Amendment the date(s) so noted below.

RECIPIENT
City of Ilwaco

BOARD OF COUNTY COMMISSIONERS
PACIFIC COUNTY, WASHINGTON

Mike Cassinelli, Mayor Date

Lisa Olsen, Chair

Jerry Doyle, Commissioner

Dave Tobin, Commissioner

ATTEST:

Amanda Bennett
Clerk of the Board

Date